

Draft 2-12-09

Economic Recovery Projects Letting Schedule

CN	Route, Location, Description	District	First Advertisement	Bid Date
G1945	US 84/285 MP 187 to MP 189	5	13-Feb-09	27-Feb-09
G5b07	US 491 Tohatchi to Shiprock MP 15-29 Southbound	6	13-Feb-09	27-Feb-09
G7032	US 62/180, MP 6-26	2	13-Feb-09	27-Feb-09
G2132	NM 128, MP 22-38.5	2	27-Feb-09	13-Mar-09
G4013	I-40 Paseo del Volcan/West Central Interchange MP 150-151	3	27-Feb-09	13-Mar-09
G1955	US 84/285 Mp 186-188	5	13-Mar-09	27-Mar-09
G7042*	US 62, Texas Stateline to Carlsbad, MP 16-26 Recon SB lanes	2	13-Mar-09	27-Mar-09
G2a13	I-25 Tramway to Bernalillo	3	20-Mar-09	03-Apr-09
G4084	US 64 Raton to Clayton, Wetland Mitigation	4	10-Apr-09	24-Apr-09
G4034	US 64 Raton to Clayton MP 378-390	4	10-Apr-09	24-Apr-09
G1925*	US 84 Pojoaque to Espanola South Arroyo MP183 to MP185	5	10-Apr-09	24-Apr-09
G1975*	US 84 Pojoaque to Espanola South Arroyo MP182 to MP183	5	10-Apr-09	24-Apr-09
G18a2	I-10, from the I-25 Interchange to Texas State Line	1	24-Apr-09	08-May-09
G5b66	US 491 Tohatchi to Shiprock MP 59-67	6	24-Apr-09	08-May-09
G2622	US 380, Priest Gulch Bridge	2	21-Aug-09	18-Sep-09